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Updated August 2024 

Project Name:  Kitsap County Derelict and Abandoned Vessel Removal Program 

Project Term:  June 1, 2024 – December 31, 2026 

 

Introduction: This Project Charter is a high-level document that outlines the purpose and intent of the 

Kitsap County Derelict and Abandoned Vessel Removal Program. This charter is a living document that 

will be adapted and updated to meet the needs of the Technical Advisory Committee and project team 

over time.  

 

Purpose: Develop a local derelict and abandoned vessel removal program that builds upon the 

Washington Department of Natural Resources’ (DNR) existing Derelict Vessel Removal Program to serve 

Kitsap County (County) and the cities, tribal jurisdictions, port districts, and residents within the County.  

 

Problem:  

The shoreline and nearshore areas of Kitsap County contribute to the health and wellbeing of residents 

and visitors alike; however, abandoned and derelict vessels frequently mark that shoreline and marine 

waters and pose hazards for boaters and anglers while negatively impacting water quality and habitat.  

 

Derelict and abandoned vessels impact marine habitat, such as the marine bed and submerged aquatic 

vegetation, by grounding out and dragging anchors along the seabed.  Water quality contamination 

from spills and leaching associated with these vessels impacts fish, including salmon and other species of 

conservation need, and the quality of shellfish harvested by local tribes and recreational harvesters. 

 

While resources currently exist for prevention and removal of derelict and abandoned vessels through 

the Washington State Department of Natural Resources, enforcement and implementation at the local 

level remains challenging.  Barriers identified in early scoping include, but are not limited to, tracking 

challenges as vessels move across jurisdiction boundaries, a need for prevention and better public 

outreach, limited resources for ports and marinas to dispose of vessels, limited resources for vessels on 

private tidelands, and a need for improved ordinances/legislation at the local and state levels. 

 

Aim: 

• Assemble a technical advisory committee consisting of derelict and abandoned vessel removal 
partners and interested parties within Kitsap County. 

• Identify and develop tools and mechanisms to improve coordination between law enforcement 
agencies, Ports, transit agencies, local jurisdictions, and state and federal agencies related to derelict 
& abandoned vessel prevention, tracking, and removal.  

• Identify barriers to implementing DNR’s existing derelict & abandoned vessel program locally and 

develop actions and strategies to address barriers. 

• Develop outreach materials and resources for program partners and the public to prevent and 

remove derelict & abandoned vessels. 

• Implement the program locally with ongoing adaptive management to improve the program over 

time 
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Deliverables:  

• Derelict and Abandoned Vessel Removal Program housed within the appropriate office or 

department in Kitsap County.  

• A staff position (or a portion of a full-time position) within the appropriate Kitsap County office or 

department to manage the program long term.  

• Tool (such as a mapping application) for tracking the movement and status of derelict vessels across 

jurisdictions.  

• Program webpage to communicate important information and provide resources to local 

jurisdictions and the public.  

• Advisory committee of member jurisdictions, law enforcement, ports, marinas, and agencies with 

regular meetings to develop, implement, and adaptively manage the program.  

• Policy recommendations or model ordinance for state and local jurisdictions, as appropriate.   

 

Project Scope Includes: 

The project scope includes providing resources, education, and outreach to prevent vessels from 
becoming derelict and abandoned, including vessel turn in program resources for vessel owners.  The 
scope also includes the process beginning when a derelict or abandoned vessel is identified and 
reported. The project scope ends when all documentation and forms are submitted, and the authorized 
agency is reimbursed for vessel removal. 

• Project staff will facilitate monthly or bi-monthly meetings of the Technical Advisory Committee 
between June 2024 and December 2026 (approximately 20 meetings total) to develop the local 
Derelict & Abandoned Vessel Removal Program.  

• Technical Advisory Group will identify barriers to identifying, tracking, and removing abandoned and 
derelict vessels and develop and implement actions and strategies to address those barriers.  

• Project staff will develop and maintain resources to help partners implement the program locally. 

• Project staff will facilitate public outreach and host stakeholder trainings to improve local 
implementation of DNR’s existing derelict & abandoned vessel removal program and to prevent 
vessels from becoming derelict and abandoned. 

 

Project Scope Does Not Include: 

• Removal of vessels will continue under jurisdiction of law enforcement agencies, Ports, and transit 
authorities through DNR’s existing Derelict & Abandoned Vessel Removal program. 

• Reimbursement of derelict & abandoned vessel costs will continue to be through DNR’s existing 

program. 

 

Project Partners Expectations: 

• Monthly or bi-monthly technical advisory committee meetings hosted and facilitated by Kitsap 

County (approximately 20 meetings expected from 2024-2026). Meeting materials will be provided, 

including agendas, past meeting notes/summaries, presentations, and informational materials. 

• Definitions of “abandoned and derelict vessels” in the program will match definitions in RCW 79.100 

used by the Washington State Department of Natural Resources. 
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• Program webpage to be kept up to date with meeting materials, links to resources, training 

opportunities, and other information. 

• Once developed, vessel tracking database to be kept current and accessible for law enforcement 

agencies, Ports, jurisdictions, and transit authorities. 

 

Project Leads/Facilitators: Brittany Gordon, Kirvie Mesebeluu-Yobech 

 

Kitsap County Derelict & Abandoned Vessel Program Technical Advisory Committee 
*Note: This Committee membership is subject to change throughout program development. 

Entity Name Title 

Bainbridge Island Police Jon Bingham Lead Marine Officer 

Bremerton Police Rodney Rauback Sergeant 

City of Bremerton Karin Olson Code Enforcement Specialist 

City of Port Orchard Alan Iwashita Deputy Chief 

City of Port Orchard Andrew Brandon Deputy Chief 

City of Port Orchard Denis Ryan Public Works Director 

City of Port Orchard Matt Brown Chief of Police 

City of Port Orchard Nick Bond Community Development 

City of Port orchard Trey Holden Sargeant- Marine Patrol Unit 

CSD Law Tim Schermetzler Attorney for WA Public Ports Association 

DNR Troy Wood Derelict Vessel Removal Program Manager 

Kitsap County HEART Team Carl Borg Kitsap Homeless and Housing Manager 

Kitsap County Sheriff Brad Trout Deputy Sheriff 

Kitsap County Sheriff Jason Hedstrom Sergeant 

Kitsap County Sheriff Wilson Sapp Lieutenant- Marine Patrol 

Kitsap County DCD Jonathan Raine Technology and GIS Analyst 

Kitsap County DCD Scott Diener Manager, Planning & Environmental Programs 

Kitsap County DCD Tami Griffey Construction Inspector / Code Compliance 

Kitsap County Parks Irene Weber Natural Resource Supervisor 

Kitsap County Public Works Caitlin Newman 
Program Supervisor 

Kitsap County Public Works Amelia Rohwein Clean Water Kitsap Program Coordinator 

Kitsap Public Health Rudy Baum Healthy Environments Program coordinator 

Kitsap Public Health Thomas Jury Environmental Health Specialist 

Kitsap Public Health Steven Brown 
Program manager, stormwater & hazardous 
waste 

Kitsap Transit Ray Scott Marine Services director 

Port of Allyn Travis Merrill Executive Director 

Port of Bremerton Gary Anderson Commissioner 

Port of Bremerton James Weaver Marine Facilities Director 
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Port of Bremerton Kathy Garcia Marina Operations Manager 

Port of Brownsville Robyn Dally Port manager 

Port of Illahee Jim Aho Commissioner 

Port of Keyport Don McCracken Commissioner  

Port of Keyport Ellen Ross-Cardoso Commissioner 

Port of Keyport Lena Hunt Commissioner 

Port of Kingston TJ Quandt Director of Operations and Real Estate 

Port of Kingston Torey Grandt Maintenance Manager 

Port of Manchester James Strode President 

Port of Manchester Bob Ballard Commissioner 

Port of Poulsbo Daryll Trask Maintenance Manager 

Port of Poulsbo Jamie Green Commissioner 

Port of Poulsbo Mark Singer Commissioner 

Port of Poulsbo Tom Rose Commissioner 

Port of Silverdale Caleb Reese Commissioner 

Port of Silverdale Ed Scholfield Commissioner 

Port of Waterman Jeff Reynolds Commissioner 

Poulsbo Police Shawn Ziemann Sergeant 

Snohomish County Elisa Dawson Senior Planner- marine resources 

Suquamish Tribe Steve Todd Biologist 

Suquamish Police Ryan George Suquamish Police  

USCG Pending USCG 

US Navy- PSNS Pending PSNS Port Operations 

WA State Department of 
Ecology  Amy Jankowiak Unit Manager 

WA State Department of 
Ecology Evan Dobrowski 

Stormwater Inspector and Compliance 
Specialist 

WDFW Enforcement Eric Anderson Captain, Aquatic Invasive Species, Dive Team 

WDFW Enforcement Ken Balazs  Sergeant 

WDFW Enforcement Patrick Murray Fish & Wildlife Police Officer 

WDFW- Habitat Program Adam Samara Area Habitat Biologist 

WDFW Habitat Program Lindsay Wourms Assistant Regional Habitat Program Manager 

West Sound Partners for 
Ecosystem Recovery (WSPER) Renee Johnson WSPER Coordinator 

 


